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_Subject Progress Report

EAST TERMINAL

The electrical short in the new power distribution system was traced
to damaged .insulation on an existing cable in the old part of--the
remodelled system. This was corrected with a field splice. Because this
damage""was not the fault of the contractor, the costs associated with
the interim correction, the investigation, the repair and restoring
the bypass will be borne as a plant expense.

The repair of track #4 has begun in earnest. New rail and ties were
delivered while our own crew tears out the old track and prepares the
bed.

The trackmobile will be entering the repair shop for brake repairs. We
will rent a 5TM unit for the few days it will be out.

We sent one load of used Wilfley pump parts to Inkom.

Worked overtime (one man, one shift) Saturday at the request of
Federly Marion but used the time to unload cement cars. The recent
loss of track 14 has slowed the switching of cars and put us slightly
behind.

WEST TERMINAL,

The MV Confidence arrived at 1:15 am today. We had heard reports of
damaged cargo but so far have not discovered any.

CPR classes were held for to selected employees.

An employee saw a doctor about an aggravation of his Achilles tendon
which he injured last year.

SUPERIOR QUARRY

Premarks were set out for the photogrammetric mapping which took place
during the week.
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We are in an ongoing effort with Weyerhaeuser in attempts to get the
proper lock system established for our gate system. Weyerhaeuser*s
security unit (as one might expect) is having trouble following the
instructions of the operations unit.

SHIPMENTS

East Terminal Sales
West Terminal Sales
LSNW Shipments

6,643 tons
2,423 tons
2,262' tons
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